

NAME: RAKSHA V SRN: PES2UG24CS396 SEC:G

Jira Sprint Deliverables


1. Jira backlog with EPICs and user stories


The Jira backlog shows the project's EPIC structure, including freight load matching, carrier bidding/selection, and shipment tracking/delivery.






2. Story Point Assignments



RV
Version
Epic
Quick filters
RAK Sprint 1
Add dates
(4 work items)
18
0
0
Start sprint
RAK-13 Register Account
Inter-City...
To Do
3
RAK-9 Submit Bid
Carrier Bi...
To Do
5
RAK-8 View Available Freight Loads
Carrier Bi...
To Do
5
RAK-6 Post Freight Shipment
Inter-City...
To Do
5


RAK board - Backlog - Jira
https://rakshav571-1786075428367.atlassian.net/jira/software/c/projects/RAK/boards/34/backlog?epics=visible&sprintComple...
Chat
Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice
Preferences
Only necessary
Accept all
Jira
Search
Create
12 days left
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Raksha
Recent
RAK board
Lab 1 component
More spaces
Recommended
Create a road...
Try
Filters
Dashboards
Teams
Goals
Projects
Spaces / Raksha
RAK board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search backlog
Version
Epic
Quick filters
Epic
No epic
Inter-City Freight Load Matching Marketplace
Inter-City Freight Load Matching Marketplace
Carrier Bidding and Selection
Shipment Tracking and Delivery
Create
0 work items | Estimate: 0
Backlog (8 work items)
35 0 0
Create sprint
Create a whiteboard to plan your work
Try
RAK-7 Manage Shipment Details
Shipment Tracking...
To Do
5
RAK-10 Review and Select Carrier
Carrier Bidding an...
To Do
5
RAK-17 Get Load Match Suggestions
Inter-City Freight ...
To Do
8
RAK-16 Get Load Match Suggestions
Inter-City Freight ...
To Do
5
RAK-15 Search and Filter Freight Loads
To Do
3
RAK-14 Manage User Profile
Inter-City Freight ...
To Do
3
RAK-11 Update Shipment Milestone
Shipment Tracking...
To Do
3

3. Sprint Board – Active Sprint View


This screenshot captures the Jira Active sprints view for RAK Sprint 2. It shows the Scrum board columns To Do, In Progress, and Done, with four items in Done and their story-point values visible.





4. Burndown Chart

The Jira Sprint 3 burndown report shows 12 planned story points and the work reaching 0 remaining points after the four stories were completed.



Reflection Questions

1. Did your estimations reflect the actual effort?

Yes. The Sprint 3 plan assigned 3 story points to each of the four user stories, giving 12 points in total. All four stories were completed, so the estimates were reasonably aligned with the simulated sprint effort. Story points represent relative effort rather than exact time.

2. Was your backlog well-prioritized?

Yes. The backlog was structured around the project's EPICs and the user stories were organized into sprints. The completed sprint work was clearly associated with the relevant project areas, which indicates a structured prioritization approach.

3. How did your simulated sprint align with your plan?

The simulated Sprint 3 aligned well with the plan. Four planned stories totaling 12 story points were completed, and the burndown reached zero remaining work.

This indicates that the sprint scope was achieved as planned.

4. What insights did the burndown chart give about your team's capacity?

The burndown shows that the team completed all 12 planned story points during Sprint 3. Therefore, 12 story points can be treated as the observed capacity for this simulated sprint. More sprints would be needed to establish a reliable average velocity or long-term capacity.